

**GOVERNMENT OF ANDHRA PRADESH**  
**ABSTRACT**

I& CAD Dept., - Argula Rajaram Guthpa Lift Irrigation Scheme – Construction of Pump House and Hydro – Mechanical Works Stage-I, Pressure Main 2200mm dia M.S. Pipe line in lined and out coated of 2 rows for stage-II A, Pressure Main 2000mm dia M.S. Pipe line and Stage-II B Pressure Main 1600mm dia M.S. Pipe Line in lined and out coated of single row and Electro Mechanical works to lift 540 Cusecs of water from river Godavari near Ummeda (V), Nandipet (M) and deliver into NSP main canal and D-74 – Finalization of EPC Contract and arranging Final Payment including refund of all deposits – Accorded – Orders - –Issued.

---

**IRRIGATION & CAD (PW.MAJ.IRR.VIII) DEPARTMENT**

G.O.Rt No. 344

Dated: 08.06.2011

Read the following:

From the Commissioner, Planning & Development of Godavari Basin, Hyderabad, Lr. No. Comm/GB/DCE/DEE/AEE/22183/Vol.XIII/2974, dated.25.11.2010 & 09.03.2011

\*\*\*\*\*

**ORDER:**

In the references read above, the Commissioner, Planning & Development of Godavari Basin, Hyderabad has stated that the Argula Rajaram Guthpa Lift Irrigation Scheme is intended to provide Irrigation facilities to the gap ayacut of NSP in Nizamabad District to the extent of 38,792 acres lying under the distributaries D-74 to D-82 of NSP. Further, it has been reported that the work of construction of Pump houses, Hydro Mechanical Works, Electro Mechanical Works, pressure main and connected Civil Works for stage I&II was entrusted to the M/s KCCPL-IHP-BRC-TAIPPL-KBL (JV), Hyderabad. The scheme was physically completed except lining of approach channel to pump house I&II and inaugurated on 18.03.2008, by the Hon'ble Chief Minister of Andhra Pradesh. The scheme is successfully delivering the water to the fields since last 3 years without interruption. Now the EPC agency has requested to finalize the EPC contract and arrange final payment including refund of all deposits.

2. Based on the recommendation of SLSC, Government after careful examination of the proposal hereby accord necessary permission for deletion of the CC lining of both the approach channels as the approach channel section is sufficient to carry the required discharge and there are no scours although the canal has been functioning for last four seasons. Further, an amount of Rs.1,04,00,536/- ( Rupees One Crore four lakhs five hundred and thirty six only) will be reduced from the agreement value on account of deletion of the lining work. Further for finalization of account of the EPC agency, the Commissioner, Planning & Development of Godavari Basin is requested to follow the agreement condition and other relevant orders/instructions of the Government issued from time to time.

3. This orders issues with the concurrence of Finance (W&P) Department vide their U.O.No.1100/F4(1)/11-1, dated.07.04.2011.

4. The Commissioner, Planning & Development of Godavari Basin, Hyderabad shall take necessary action in the matter.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS  
SECRETARY TO GOVERNMENT

To

The Commissioner, Planning & Development of Godavari Basin, Hyderabad

The Accountant General Andhra Pradesh, Hyderabad

The Pay & Accounts Officer, Andhra Pradesh, Hyderabad

Copy to:

P.S. to Hon'ble Minister (M (M&MI)

P.S. to Secretary, I & CAD Department

The Finance (W&P) Department

SF/SC

//Forwarded By Order//

Section Officer